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1 July 1981

MEMORANDUM FOR: Director of Data Processing

ATTENTION: Executive Officer

FROM:

Deputy Director for Processing

SUBJECT: Processing Weekly Report for Week

l.

Ending 30 June 1981

Systems Availability: Attached is the Systems

Availability Report.

2.

Acceptance testing on the newly installed Xerox 9700

printer (PR6) began on Monday, 22 June. Operations is using a
test job stream to stress test the 9700 in the online mode. PD
is testing in the offline mode using test data. The testing

is progressing better than expected with only a few minor
hardware problems encountered. PD will begin running a portion

of the

3.

production cutoff on the new machine on Thursday, 2 July.

On Thursday, 25 June,| |accompanied|

and |

|to the |

for a demonstration of the Document Logging System wand Reader.

GSC is having some problems with the light pen, but these problems
are expected to be corrected before the July delivery date of the

first unit.

4.

On Tuesday, 30 June, | |held a meeting with

|of OD&E to discuss Z and Y tape handling procedures

for

| OD&E is expected to be in place at

by 25 July. The building is expected to be turned over to the
Agency on 15 July. [:::%:]

5.
1 July.

The 6670 Laser Printer will be installed Wednesday,
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6. The CAMS graphic software is scheduled for delivery

to Production 1 July. Applications testing of the graphics
capability may start as early as 6 July. E:::::::]

7. . STAR, DDOGIMS and NIPS were moved to the V6/2 on
Monday, 29 June. With that move the MVS/JES complex is in
its planned configuraiton. Current plans call for using the
158 Red for VM in production status starting 13 July.

8. There were very few problems in the Ruffing Center during
the week. JES had no lost time. OCR had a good week, although
COLTS lost two hours Wednesday due to a Cambridge memory problem
and RECON lost 85 minutes on Monday due to repeated problems with
the Conversational Access Monitor and RECON software failures.

9. The Special Center had more lost time than usual this
week. On Wednesday, TPNIPS was halted for 55 minutes when its
computer hung, cause unknown. Later, 72 minutes was lost when
the computer hung again, this time because two Comtens had been
connected to it by mistake. On Friday, TPNIPS lost 65 minutes
due to a dump being taken from an online Comten; this also caused
a DDOGIMS ABEND. Both STAR and NIPS lost more than an hour on
Tuesday because of a faultly Telex disk drive. [ ]

10. The Comten software for CAMS gupport has been upgraded to
release 62G. This completes the migration from release 54.1, all
Comtens are now running on the same level of software. [:::f:::]

11. The SAFE modifications for the new Delta Data 7260

are being tested by TB/ED. [ |

12, | lare the proud parents of a
61b. 11 oz. baby girl, Monica Joy, born June 1l4th. [ |

Att: a/s
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SYSTEM

BATCH
INTERACTIVE
GIMS

CAMS
OCR-COLTS
OCR-RECON
DDO-STAR
OSWR-TADS

UNCLASSIFIED

DDA/ODP

01 JULY 1981

SYSTEMS AVAILABILITY SUMMARY
MONDAY 22 JUN 1981 THRU SUNDAY 28 JUN 1981

99.
99.
99.
98.
95.
98.

97

99.

CURRENT WEEK
22 JUN - 28 JUN

69
52
87
89
34
94

.32

95

97.44
95.40
96.65
97.71
95.34
95.80
95.62
96.40

PREVIOUS 90 DAYS
23 MAR - 21 JUN

+
W LN

DIFFERENCE

.25
.12
.22
.18
.00
.14
.70
.55

All systems, with the exception of OCR-COLTS, reported
above the goal of 96 percent for the week. OCR-COLTS experienced
2 hours and 15 minutes of hardware problems, including a 2 hour
Cambridge Memory outage.ln addition, OCR-COLTS had a 5 minute

software error.
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